
  
 

DAILY REPORT 

 

PAGE  1 OF 6

 

 

PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Monday, May 9, 2011  REPORT NO. 098 

WEATHER  Mostly sunny, moderate‐to‐strong wind from southeast  TEMPERATURE  L:75°  H:90°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

10 – USA Environment (USA) 
10 – Shirley & Sons  
 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
JCB Long Reach Excavator 
Cat 930 Loader 
Cat D5 Dozer 
Water Truck 
Barge‐Mounted Excavator (2) 
‘Jim Dandy’ Tug Boat 
Jon Boat 
Aggregate Transport Barge 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
08:25 
14:45 

Location: 
SG‐03 
SG‐03 

Height (inches): 
36 
19 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew on‐site. 
 
07:00  Participated in a tailgate Health and Safety Meeting led by Ian Moscoso (USA Health & Safety Officer).  Main 

topics:  dust control, stay hydrated, and biologic hazards (mosquitoes, snakes). 
 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Place Armor Cap C rock in the Eastern Cell as soon as tide level rises enough to permit barge access 

 Begin stabilizing low‐lying areas in the Western Cell by mixing in Portland cement; two truckloads of 
cement are scheduled for delivery on this date 

 
07:15  USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
08:10  R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Two cement trucks are onsite; began pumping cement into the Western Cell; the leading edge of the 
hose delivering cement is under plastic sheeting or geotextile to mitigate dust; some cement dust was 
observable, but is blowing to the northwest, away from the work crew and the I‐10 Bridge; after 
approximately 15 minutes, the amount of dust generated during pumping was minimal 

 The barge‐mounted excavator is currently idle due to low tide level 
 
08:25  SG‐03 tide gauge reading = 36 inches. 
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08:30  The aggregate transport barge arrived at the Eastern Cell with a load of Armor Cap C rock. 
 
08:45  The aggregate transport barge reached position close to, but not against, the barge‐mounted excavator; due 

to low tides, the barges are not able to position themselves properly in the Eastern Cell and placement of 
Armor Cap C rock will be delayed until the tide rises. 

 
09:10  Two cement trucks continue to deliver cement to the Western Cell; dust generation is minimal. 
 
09:15  R. Brown mobilized to the Admin area. 
 
10:30  R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Mixing cement into the Western Cell using the long‐stick excavator immediately east of the access 
point into the center of the Western Cell 

 Barge‐mounted excavator is currently idle awaiting higher tide levels 
 
11:15  R. Brown mobilized to the Admin area. 
 
14:30  R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 USA taking delivery of a JCB JS‐260 long‐stick excavator 

 Stockpiling root masses previously grubbed in the Western Cell to facilitate stabilization operations 
tomorrow (May 10, 2011) 

 Placing geotextile and Armor Cap C rock in the Eastern Cell; per Ron Griffith (USA), this is the second 
load of rock for the day, and the first load was able to commence placement at approximately 11:30 

 
15:15  SG‐03 tide gauge reading = 19 inches. 
 
15:20  R. Brown mobilized to the Admin area. 
 
16:45  R. Brown departed the Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Began stabilization of low‐lying areas in the Western Cell using two truckloads (50 tons) of Portland 
cement; approximately 5,600 square feet of the Western Cell was stabilized on this date 

 Placed Armor Cap C rock in the Eastern Cell (water‐based operations) 
Note:  water‐based rock placement was delayed until approximately 11:30 a.m. due to low tide level 

 
Persons On‐site on this Date: 
Anchor QEA – Randy Brown 
USA Environment – Cesar Garcia, Ron Griffith, Ian Moscoso, and 7 crew 
Shirley & Sons – 10 crew 
 
 
 
 
 
 



  
 

DAILY REPORT 

 

PAGE  3 OF 6

 

 

 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 5/9  

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  14,944  14,944 (120%) 

Armor Cap B/C  6”  ton  0  weigh tickets  1,926  1,926 (16%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,643  20,643 (78%) 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 5/9 
(units) 

Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  11,709  11,709 (94%) 

Armor Cap B/C  6”  ton  0  contractor measure  1,926  1,926 (16%) 

Armor Cap C  6”  ton  400  contractor measure  6,508  6,908 (65%) 

Armor Cap D  8”  ton  0  contractor measure  18,186  18,186 (69%) 

All Types:  38,729 (63%) 
 

PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

6 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   9.75  DATE   5/9/11 

(Signature on Hardcopy) 
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Photo 1 – Delivering Portland cement to the Western Cell; cement is under geotextile at center of photo. 
 

 
Photo 2 – Delivering Portland cement to the Western Cell. 
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Photo 3 – Mixing cement into a low‐lying area in the Western Cell to the east of the rock access point. 
 

 
Photo 4 – Mixing cement into a low‐lying area in the Western Cell to the east of the rock access point. 
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Photo 5 – Mixing cement into a low‐lying area in the Western Cell to the east of the rock access point. 
 

 
Photo 6 – Placing geotextile and Armor Cap C rock in the Eastern Cell. 
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